Updated Apr-7-97

			APRIL									MAY										JUNE		
Task	Duration	Who	1	3	8	10	15	17	22	24	29	1	6	8	13	15	20	22	27	29	3	5	9	11
MARKET RESEARCH																								
Interview 25 customers	2w	dz,mp,sq																						
Internet survey	2w	kl																						
COMPETITION																								
Brochures/ads/catalogs	12d	wd,kl																						
Sporting stores	12d	wd,sq																						
OTHER RESEARCH																								
Patent search	2w	mp,dz																						
CONCEPT DESIGN	7d																							
Brainstorming session(s)		ALL																						
CONCEPT SELECTION	2d	wd																						
DETAIL DESIGN																								
Structural analysis	14d	sq																						
Pro/E drawings	14d	kl,mp																						
Mechanism design	14d	mp																						
PROTOTYPE																								
Order purchased parts	7d	kl																						
Fabricate machined parts	14d	dz																						
Assemble	5d	dz,kl,mp																						
Test	5d	dz,kl,mp																						
Alpha prototype complete	0d																							
Customer reaction tests	5d	sq																						
Refine, build beta version	7d	dz,kl,mp																						
MQ REVIEW																								
Plan	12d	kl																						
Create overheads	2d																							
Rehearse presentation	1d																							
Modify overheads	2d																							
MQ Review	0d																							
DESIGN SHOW																								
Plan	2w	dz																						
Fabricate exhibit	5d																							
Design Show!	0d																							
REPORT																								
Plan	2w	mp																						
Write draft sections	9d	ALL																						
Edit draft	2d	mp																						
Produce final	2d	mp,sq																						
Report due!	0d																							